CITY OF TEMPE, ARIZONA
PUBLIC WORKS DEPARTMENT
DIVISION OF ENGINEERING
CONTRACT FOR PROFESSIONAL SERVICES
TEMPE TOWN LAKE DOWI\}:S(')I‘II{{EAM DAM REPLACEMENT
PROJECT NO. 6504221
ADDENDUM NO. 7
This Addendum made and entered into on the 227 day of October, 2015, by and between
the City of Tempe, an Arizona municipal corporation, (“City”) and Gannett Fleming, Inc. a
Delaware corporation (“Consultant™).
RECITALS:

A. The parties hereto entered into that certain Contract for Professional Services on
or about March 22, 2012, (C2012-36), defining certain rights and obligations
between the parties in order to provide additional design services along with that
certain Addendum No. 1 entered into on June 17, 2014, Addendum No. 2 entered
into on December 15, 2015, Addendum No. 3 entered into on January 26, 2015,
Addendum No. 4 entered into on February 15, 2015, Addendum No. 5 entered
into on April 7, 2015 and Addendum No. 6 entered into on July 17, 2015
(collectively “Contract™).

B. The parties desire to further define their respective rights and obligations with

respect to the services of the Contract price.
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C. The parties intend that the following sections shall be integrated into the Contract
in place of the former similarly identified section, if any, and that this Addendum
be given the full force and effect of law as the Contract.

Now therefore, in consideration of the mutual promises and covenants as more

particularly set forth below, the parties do hereby amend the Contract to read as follows:

1. Contract Price. For services described herein, the method of payment shall be
payment by installments. Total compensation for services performed for this addendum
shall be the sum of $289,280.33. The original Contract amount of $2,507,741.00; plus the
Addendum No. 1, extending the contract term only; plus the Addendum No. 2, in the amount of
$4,017.00; plus Addendum No. 3, in the amount of $4,017.00; plus Addendum Nos. 4 through 6,
extending the contract term only; shall be increased by $289,280.33, which shall constitute

payment in full for all labor, equipment, materials and supplies needed to perform these services.

Cost Analysis: Professional Services
Initial Contract Amount $2,507,741.00
Previous Addenda $8,034.00
This Addendum $289,280.33
NEW CONTRACT AMOUNT $2,805,055.33
2. All other provisions of the Contract where not inconsistent with this Addendum

shall remain binding on the parties hereto.

[SIGNATURE PAGE TO FOLLOW]
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Tempe Town Lake Downstream Dam Replacement
Project No. 6504221

DATED this 15th day of October, 2015.

CITY OF TEMPE, ARIZONA
By:
Mayor
By:
Public Works Director
ATTEST: Recommended By:
City Clerk q Deputy PW Director/City Engineer
APPROVED AS TO FORM:
City Attorney

Consultant warrants that the person who is signing this Addendum on behalf of Consultant
is authorized to do so and to execute all other documents necessary to carry out the terms
of this Addendum.

CONSULTANT

Gannett Fleming, Inc.

Signature

Printed Name

Title

Federal 1.D. No./Social Security No.

3 Rev.6/02/09



@ Gannett Flermning EXHEB'T A GANNETT FLEMING, INC.

Suite 250
4722 North 24th Street
Phoenix, AZ 85016-4852

August 24, 2015 Office: (602) 553-8817
Fax: (602) 553-8816
www.gannettflieming.com

Mr. Chris Kabala, P.E.
Senior Civil Engineer
Engineering Division
31 E. Fifth Street
Tempe, AZ 85281

RE: Tempe Town Lake Downstream Dam Replacement — Design Contract
'Final Change Order
. Project No. 6504221

Dear Mr. Kabala:

In advanced of the final invoice for the design contract, here is the final change order for the
following items also highlighted in the table on page 2 (totaling $280,170.33). This change order
includes the agreed upon additional services and related costs discussed in the November 3«
meeting; Mr. Durkee’s November 7" email; Mr. Bessler's subsequent November 10" email; and
presented in previous addendums.

Additional Drilling Support

Gannett Fleming provided field support, performed data review and interpretation, and prepared
boring logs for ten (10) additional cutoff wall borings performed by Cascade Drifling (contracted
by PCL) between March 6" and March 19" of 2014. The lump sum fee for the effort is $21,580
{see attached cost breakdown).

CM@R Coordination and Project Management

PCL was introduced fo the team -on January 29, 2013. This task includes the CM@R
coordination and project management effort prior to the City’s June 8, 2014 Notice-to-Proceed.
During that 18 month period, design effort was placed on hold, and we assisted the City with
procurement of the CM&R. Those efforts included coordination with the City and PCL; technical
support associated with design clarifications; review of contractor construction cost estimates
during their contract negotiations with the City; evaluation of design change altematives: design
changes; and numerous meetings scheduled by the City and Contractor. The reduced lump
sum fee for the effort is $130,000 (see attached cost breakdown).

Additional Permitting Packages, Reviews and CM@R Coordination (post-June 8th)
Gannett Fleming prepared additional technical permitting packages, addressed review
comments and coordinated with Tempe, ADWR and the CM@R to support advanced
construction activities. As requested by the City on 6/8/2014, Gannett Fleming continued
working on the additional permitting packages, subsequent reviews, and CM@R coordination.
The reduced lump sum fee for this effort is $100,000 (see attached cost breakdown). The
additional permitting and technical packages include:

90% Site Preparation Package
95% Site Preparation Package
Final Site Preparation Package
90% Foundation Package
95% Foundation Package
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@ GannettFleming Tempe Town Lake Downstream Dam Replacement Project
Project No. 6504221

Design Contract

August 24, 2015

Final Foundation Package

Control Building Columns

Separate Final Package for the FCD

Control Building Columns

Control Building Package and Design Report

Final Permitting Package Comment Resolution

As requested by the City on 6/8/2014, Gannett Fleming continued working on the final
permitting package and comment resolution. The lump sum fee for this effort is $37,700.33
(see attached cost breakdown).

Task 17 (EAP Update)

The EAP Update (Task 17) was excluded from the final design contract invoice because it must
occur after the project is constructed. To avoid extending the design contract another 12-
months, the EAP Update scope and fee is removed from the design contract with this change
order for transfer fo the CM contract. Additionally, final plan mylars (per Article 1.5) are
transferred to the CM contract. The fee reduction for removing this task is $9,110.

At the City's request, Gannett Fleming is preparing two final invoices: The first final invoice
(dated 3/16/2015) has been paid, and billed out the remainder of the currently authorized fee
(minus the EAP update fee); and the second final invoice includes this change order fee of
$289,280.33.

Change Order and Final Invoice Summary Table

Description Fee Invoice(s)
Original Contract Fee $2,507,741.00
Change Order 1 $0.00
Change Order 2 $4,017.00
Change Order 3 _ $4,017.00
Change Order 4 $0.00
Previously Invoiced and paid $2,366,573.18
3/16/15 paid Invoice {minus $9,110.00 Task 17 Fee) $140,091.82
Final Change Order (No. 6) - e =2 T by il il
- Additional Drilling Support s oo 824 580,00
_ CM@R Coordination and PI'OjeCt Management .- $130,000.00
.+ Additional Permitting Packa es, Rewews ' and ;
i CM@R Coordlnatlt:mg el ea 2SR 0000
- _Final Permitting Package Comment Resofution - - $37,700.33
- Task 17 (EAP Update) Dol ke s e (SO A 0,00) 1SS
Final invoice . $289,280.33 | 7

$2,795,845.33  $2,795,945.33

It has truly been a pleasure working with you on this design contract, and we look forward to the
successfully construction of the dam.
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@ bannettFleming Tempe Town Lake Downstream Dam Replacement Project
Project No. 6504221

Design Contract

August 24, 2015

Sincerely,
GANNETT FLEMING, INC.

Stewart 8. Vaghti, P.E., CFM
Sr. Project Manager

ce: Andy Goh, P.E., City of Tempe
Dean B. Durkee, Ph.D., P.E., Gannett Fleming, Inc.
A. Frances Ackerman, R.G., P.E., Gannett Fleming, Inc.

Attachments
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INVOICE
Project 055656 Date: A_UQUSt 21, 2015

City of Tempe

Attn: Mr. Chris Kabala, P.E., Senior Civil Engtheer
Engineering Division

31 East Fifth Street

P.O. Box 5002

Tempe, AZ 85280

GANNETT FLEMING, INC.

PHOENIXbAZ OFFICE
Send ¢heck payments to: P.0.BOX 67100 Send ACH/EFT payments fo:
Gannett Fleming Companies HARRISBURG, PA_17106-7100 ABA: 031312738

P.0. Box 829160 (717) 763-7211 Acct No: 5003165655
Philadelphia, PA 19182-9180 @ Acct Name: Gannett Fleming
Federal ELN. 251613501 Invoice: 055656*23

For Professional Services Rendered through: August 18, 2015
Project Manager: Anne F. Ackerman

Final Design
Tempe Town Lake Downstream Dam Replacement, Project No. 6604221; Encumbrance No. 8177449

Total Due This Invoice .......... $289,280.33



GANNETT FLEMING, INC,

PHOENIX, AZ OFFICE

Project: 055656 City of Tempe

Invoice Date: August 14, 2015
Invoice No: 055656%23

‘e

24.0 -- DRILLING SUPPORT

Labor Costs
Labor Category Hours Rate Amount
Project Admin 4.00 75.00 300.00
Project Engineer 16.00 135.00 2,160.00
Project Manager 16.00 140.00 2,240.00
Senior Engineer 97.00  165.00 16,005.00
Principal in Charge 4.00 189.00 756.00
Subtotal 117.00 $ 21,461.00
Total Labor Costs 21,461.00
Expenses
Vehicle Usage 212.5 ML @ 0.560 119.00
Total Unit Costs ] 119.00
Total Sequence 24.0 -- DRILLING SUPPORT $ 21,580.00
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GANNETT FLEMING, INC.

PHOENIX, AZ OFFICE

Project: 055656  City of Tempe

27.0 -- CM@R COORDINATION AND PROJECT MANAGEMENT

Invoice Date: August 14, 2015
Invoice No: 055656%23

TIME EXTENSION PROJECT MANAGEMENT AND COORDINATION (JULY 2014 THROUGH DECEMBER 2014)

Labor Costs

Labor Cateqgory
Project Admin
Project Engineer
Project Manager
Principal in Charge

Subtotal

CAST-IN-PLACE CONCRETE END BLOCK DESIGN CHANGE

Labor Costs

Labor Category
GIS/CADD

Sr. GIS/CADD
Project Engineer
Senior Engineer
Principat Engineer
Project Manager
Principal in Charge

Subtotal

Hours
48.00
96.00
48.00
96.00

288.00

Rate
75.00

135.00
140.00
189.00

Total Labor Costs

Hours
8.00

16.00
53.00
4.00
22.00
4,00
8.00

115.00

Rate

75.00
115.00
135.00
165.00
175.00
140.00
189.00

Total Labor Costs

CONV CONC FOUNDATION SUBSTITUTION REVIEW AND COORDINATION

Labor Costs

Labor Cateqgor:
Project Engineer
Senior Engineer
Principal Engineer
Project Manager
Principal in Charge

Subtotal

REPLACE ACB DESIGN WITH RIP-RAP DESIGN (APRIL 2013)

Labor Costs

Labor Category

Sr. GIS/CADD

Project Engineer
Lead Design Engineer

Subtotal

ours
131.00
6.00
57.00
29.00
31.00

254.00

Rate

135.00
165.00
175.00
140.00
189.00

Total Labor Costs

Hours
16.00
8.00
2.00

26.00

Rate
115.00
135.00
185.00

Amount
3,600.00
12,960.00
6,720.00
18,144.00

$ 41,424.00

41,424.00

Amount
600.00

1,840.00
7,155.00
660.00
3,850.00
560.00
1,512.00

$ 16,177.00

16,177.00

Amount
17,685.00
950.00
9,975.00
4,060.00
5,859.00

$ 38,569.00

38,569.00

Amount
1,840.00
1,080.00

370.00

$  3,290.00
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GANNETT FLEMING, INC.

PHOENIX, AZ OFFICE

Project: 055656 City of Tempe

e

Invoice Date: August 14, 2015
Invoice No: 055656*23

Total Labor Costs 3,290.00

REVISE RCC SPEC. TO ASSIST PCL W/ PLACEMENT SCHED AND TO REVISE BATCH PLANT LOCATION CNSTRNTS {JUNE 2013)

Labor Costs

Labor Category
Admin

Project Engineer
Principal Engineer
Principal in Charge

Hours  Rate Amount
2.00 75.00 150.00
24.00 135.00 3,240.00
2.00 175.00 350.00
4.00 189.00 . 756.00
Subtotal 32.00 $ 4,496.00
Total Labor Costs 4,496.00

REVISE PLANS AND SPECIFICATIONS TO REPLACE S5 WITH GALVANIZED

Labor Costs

Labor Cateqory
Sr. GIS/CADD
Project Engineer
Principal Engineer

PCL/INQUIP SLURRY WALL MEETING (AUGUST 2013}

Labor Costs

Labor Category
Project Engineer
Project Manager
Principal in Charge

Hours Rate Amount
8.00 115.00 920.00
12.00 135.00 1,620.00
2.00 175.00 350.00
Subtotal 22.00 $  2,890.00
Total Labor Costs 2,890.00
Hours Rate Amount
3.00 135.00 405.00
3.00 140.00 420.00
3.00 189.00 567.00
Subtotal 9.00 $  1,392.00
Total Labor Costs 1,392.00

REVIEWS AND COORDINATION OF PCL'S WATER DIVERSION AND DEWATERING PLANS FOR ADWR

Labor Costs
Labor Category Hours Rote Amount
Project Engineer 20.00 135.00 2,700.00
Principal in Charge 2.00 189.00 378.00
Subtotal 22.00 $ 3,078.00
Total Labor Costs 3,078.00
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GANNETT FLEMINGJ ‘NC- Invoice Date: August 14, 2015

PHOENIX, AZ OFFIiCE Involce No: 055656%23

Project: 055656  City of Tempe

-CHANGE SOIL AND CONCRETE QC ROLES DUE TO PCL'S ASSUMPTION LIST (SEPTEMBER 2013)
Labor Costs
Labor Category Hours Rate Amount
Admin 2.00 75.00 150.00
Project Engineer 8.00 135.0¢ 1,080.00
Senior Engineer 8.00 165.00 1,320.00
Principal Engineer 2.00 175.00 350.00
Project Manager 2,00 140.00 280.00
Principal in Charge . 2.00 189.00 378.00
Subtatal 24.00 $ 3,558.00
Total Labor Costs 3,558.00

REVISE CONCRETE JOINTS AND WATER STOPS PER PCL VE REQUESTS (SEPTEMBER 2013)

Labor Costs

Labor Category Hours Rate Amount

GIS/CADD 4.00 75.00 300.00

Sr. GIS/CADD 4.00 115.00 460.00

Project Engineer 18.00 135.00 2,430.00

Principal Engineer 4.00 175.00 700.00

Subtotal 30.00 $  3,890.00

Total Labor Costs 3,890.00

REVISE WATER DIVERSION SPEC REQUIREMENT PER PCL'S ASSUMPTIONS {SEPTEMBER 2013)

Labor Costs
r Cateqo Hours Rate Amount
Admin 2.00 75.00 150.00
Project Engineer 2.00 135.00 270.00
Subtotal 4,00 $ 420.00
Total Labor Costs 420.00
REVIEW PCL ASSUMPTIONS LIST
Labor Costs
Labor Category Hours Rate Amount
Project Engineer 8.00 135.00 1,080.00
Principal Engineer 2.00 175.00 350.00
Project Manager 2.00 140.00 280.00
Principal in Charge 4.00 189.00 756.00
Subtotal 16.00 $  2,466.00
Total Labor Costs 2,/466.00
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GANNETT FLEMING, INC.

PHOENIX, AZ OFFICE

Project: 055656 City of Tempe

Invoice Date: August 14, 2015
Invoice No: 055656%23

REVISE EARTHWORK FILL SPECIFICATION PER PCL'S NON-STRUCTURAL FILL REQUESTS

Labor Costs
Labor Category Hours Rate Amount
Project Engineer 8.00 135.00 1,080.00
Senior Engineer 8.00 165.00 1,320.00
Principal in Charge 2.00 189.00 378.00
Subtotal 18.00 § 2,778.00
Total Labor Costs 2,778.00

CONTROL BUILDING FOUNDATION COORDINATION/ALT DESIGN
Labor Costs

Labor Category Hours Rate Amount
Project Engineer 18.00 135.00 2,430.00
Principal Engineer - 16.00 175.00 2,800.00
Subtotal 34.00 $ 5,230.00
Total Labor Costs 5,230.00
CONTROL BUILDING MATERIALS COORDINATION
Labor Costs
Labor Cateqo Hours Rate Amount
Project Engineer 8.00 135.00 1,080.00
Principal Engineer 4.00 175.00 700.00
Subtotal 12.00 $  1,780.00
Total Labor Costs 1,780.00

INSTRUMENTATION AND COMMUNICATION COORDINATION/OPTIONS
Labor Costs

Labor Category Hours Rote Amount
Project Engineer 4,00 135.00 ~ 540.00
Principal Engineer 8.00 175.00 1,400.00
Subtotal 12.00 $ 1,940.00
Total Labor Costs 1,940.00

BRAINSTORMING MEETINGS, COORDINATION MEETINGS AND GENERAL COORDINATION

Labor Costs

Labor Category Hours
Project Engineer 30.00
Principal Engineer 40.00
Project Manager 20.00
Lead Design Engineer 4,00
Principal in Charge 20.00 -

Rate Amount
135.00 4,050.00
175.00 7,000.00
140.00 - 2,800.00
185.00 740.00
189.00 3,780.00
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GANNE-IT FLEMING: INC' Invoice Date: August 14, 2015

PHOENIX, AZ OFFICE invoice No: 055656%23

Project: 055656 City of Tempe

Subtotal 114.00 $ 18,370.00
Total Labor Costs 18,370.00

CM®@R COORDINATION WITH TEMPE, ADWR AND CM@R (JUNE 2014 THROUGH NOV 11 2014)

Labor Costs

Labor Cateqory Hours Rate Amount
Project Admin 12.00 75.00 900.00
Project Engineer 48.00 135.00 6,480.00
Project Manager 60.00 140.00 8,400.00
Principal in Charge 24,00 189.00 4,536.00
Subtotal 144.00 $ 20,316.00
Total Labor Costs 20,316.00
Total Sequence 27.0 -- CM@R COORDINATION AND PROJECT MANAGEMENT S 172,064.00

Total Reduced Fee Agreed to per D. Bessler's Nov 10, 2014 Email

(minus $21,580 for the Drilling Support) $ 130,000.00

0L
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GANNETT FLEMING, INC.

PHOENIX, AZ OFFICE

Project: 055656 City of Tempe
20,0 -- PERMITTING {ADDITIONAL PERMITTING PACKAGES}

90% SITE PREFARATION PACKAGE FOR ADWR
Labor Costs
Labor Cateqory
Admin
GIS/CADD
Sr. GIS/CADD
Project Engineer
Senior Engineer
Project Manager
Principal in Charge
Subtotal

Expenses
Printing + Delivery

Hours
20.00
20.00
40.00
48.00
16.00
16.00

8.00

168.00

Rate
75.00
75.00

115.00
135.00
165.00
140.00
189.00

Total Labor Costs

Total Unit Costs

90% FOUNDATION PACKAGE SUBMITTAL AND CCMMENT RESOLUTICN FOR ADWR

Labor Costs

Labor Cateqory

Admin

GIS/CADD

Sr. GIS/CADD

Project Engineer

Senior Engineer

Principal Engineer

Project Manager

Principal in Charge
Subtotal

Expenses
Printing + Delivery

95% SITE PREPARATION PACKAGE FOR ADWR
Labor Costs
Labor Category
Admin
GIS/CADD
Sr. GIS/CADD
Project Engineer

Hours
20.00
20.00
40.00
56.00
16.00

8.00
16.00
8.00

184.00

Rote
75.00
75.00

115.00
135.00
165.00
175.00
140.00
189.00

Total Labor Costs

Total Unit Costs

Hours
10.00
10.00
20.00
24,00

Rate
75.00
75.00

115.00
135.00

Invoice Date: August 14, 2015
Invoice No: 055656%23

Amount
1,500.00
1,500.00
4,600.00
6,480.00
2,640.00
2,240.00
1,512.00

$ 20,472.00

20,472.00

100.00

] 100.00

Amgunt
1,500.00
1,500.00
4,600.00
7,560.00
2,640.00
1,400.00
2,240.00
1,512.00

$  22,952.00

22,952.00

150.00

$ 150.00

Amount
750.00
750.00

2,300.00
3,240.00
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Senior Engineer
Project Manager
Principal in Charge
Subtotal

Expenses
Printing + Delivery

95% FOUNDATICON PACKAGE SUBMITTAL FOR ADWR
Labor Costs
Labor Cateqory
Admin
GIS/CADD
Sr. GIS/CADD
Project Engineer
Senior Engineer
Principal Engineer
Project Manager
Principal in Charge
Subtotal

Expenses
Printing + Delivery

SEPARATE FINAL PACKAGE FOR FCD
Labor Costs
Labor Cateqory
Admin
GIS/CADD
Sr. GIS/CADD
Project Engineer
Senior Engineer
Principal Engineer
Project Manager
Principal in Charge
Subtotal

Expenses
Printing + Delivery

8.00 165.00 1,320.00
1.00 140.00 140.00
4.00 189.00 756.00

77.00 $ 9,256.00
Total Labor Costs 9,256.00
100.00

Total Unit Costs [ 100.00

Hours Rate Amount
10.00 75.00 750.00
10.00 75.00 750.00
20.00 115.00 2,300.00
28.00 135.00 3,780.00

8.00 165.00 1,320.00
8.00 175.00 1,400.00
4.00 140.00 560.00
4.00 189.00 756.00

92.00 $ 11,616.00
Total Labor Costs 11,616.00
150.00

Total Unit Costs S 150.00

Hours Rate Amount
20.00 75.00 1,500.00
10.00 75.00 750.00
20.00 115.00 2,300.00
64.00 135.00 8,640.00

4.00 165.00 660.00
8.00 175.00 1,400.00
8.00 140.00 1,120.00
16.00 189.00 3,024.00

150.00 $ 19,394.00
Total Labor Costs 19,394.00
200.00

Total Unit Costs § 200.00
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FINAL SITE PREPARATION PACKAGE FOR ADWR
Labor Costs
Labor Category
Admin
GIS/CADD
Sr. GIS/CADD
Project Engineer
Senior Engineer
Project Manager
Principal in Charge
Subtotal

Expenses
Printing + Delivery

95% FOUNDATION PACKAGE COMMENT RESOLUTION WITH ADWR

Labor Costs
Labor Cateqory
Admin
GIS/CADD
Project Engineer
Senior Engineer
Principal Engineer
Project Manager
Principal in Charge
Subtotal

95% FOUNDATION PACKAGE COMMENT RESOLUTION WITH GEI
Labor Costs

Labor Category
Admin

Project Engineer
Senior Engineer
Principal Engineer
Project Manager
Principal in Charge

Subtotal

Hours  Rate Amount
10.00 75.00 750.00
10.00 75.00 750.00
20.00 115.00 2,300.00
24.00 135.00 3,240.00

4.00 165.00 660.00
1.00 140.00 140.00
4.00 189.00 756.00
73.00 $ B8,596.00
Total Labor Costs 8,596.00
100.00

Total Unit Costs S 100.00

Hours Rate Amount
16.00 75.00 1,200.00
10.00 75.00 750.00
60.00 135.00 8,100.00
56.00 165.00 9,240.00
18.00 175.00 3,150.00
60.00 140.00 8,400.00
20.00 185.00 3,780.00

240.00 $ 34,620.00

Total Labor Costs 34,620.00

Hours  Rate Amount

4.00 75.00 300.00
10.00 135.00 1,350.00
38.00 165.00 6,270.00

4.00 175.00 700.00
12.00 140.00 1,680.00

4.00 189.00 756.00

95% FOUNDATION PACKAGE COORDINATION MEETING AT ADWR (6/10/2014)

Labor Costs
Labor Cateqory
Admin

Project Engineer
Senior Engineer
Principal Engineer

72.00 $ 11,056.00
. Total Labor Costs 11,056.00
Hours Rate Amount
2.00 75.00 150.00
4.00 135.00 540.00
4,00 165.00 660.00
4.00 175.00 700.00
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Project Manager
Principal in Charge

FOUNDATION PACKAGE COORDINATION WITH ADWR

Labor Costs
Lobor Category
Admin

GIS/CADD

Sr. GIS/CADD
Project Engineer
Senior Engineer
Principal Engineer
Project Manager
Principal in Charge

Expenses
Printing + Delivery

FINAL FOUNDATION PACKAGE SUBMITTAL, COORDINATION, AND DISTRIBUTION

Labor Caosts
Labor Category
Admin

GIS/CADD

Sr. GIS/CADD
Project Manager
Principal in Charge

Expenses
Printing # Delivery

CONTROL BUILDING COLUMNS
Labor Costs
Labor Category
Admin
Sr. GIS/CADD
Senior Engineer
Project Manager

Subtotal

Subtotal

Subtotal

Subtotal

6.00
4.00
24.00

140.00
189.00

Total Labor Costs

Hours
10.00
10.00
20.00
24.00

4.00
4.00
2.00
4.00

78.00

Rate
75.00
75.00

115.00
135.00
165.00
175.00
140.00
189.00

Total Labar Costs

Total Unit Costs

Hours
22.00
16.00

8.00
20.00
2.00

68.00

Rate
75.00
75.00

115.00
140.00
189.00

Total I.al:!nr Costs

Total Unit Costs

ours
2.00
4.00
4.00

16.00

26.00

Raote
75.00
115.00
165.00
140.00

Total Labor Costs

840.00
756.00

$  3,646.00

3,646.00

Amount
750.00
750.00

2,300.00
3,240.00
660.00
700.00
280.00
756.00

$ 9,436.00

9,436.00

150.00

$ 150.00

Amount
1650.00
1,200.00
920.00
2,800.00
378.00

$  6,948.00

6,948.00

950.00

$ 950.00

mount
150.00
48£0.00
660.00
2,240.00

$  3,510.00

3,510.00
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CONTROL BUILDING PACKAGE AND DESIGN REPORT
Labor Costs
Labor Category
Admin
GIS/CADD
Sr. GIS/CADD
Project Engineer
Senior Engineer
Project Manager
Principal in Charge
Subtotal

Total Sequence 20.0 -- PERMITTING

Total Reduced Fee per Gannett Fleming’s previous correspondence

Hours Rate Amount
2.00 75.00 150.00
4.00 75.00 300.00
8.00 115.00 920.00
8.00 135.00 1,080.00
4.00 165.00 660.00

16.00 140.00 2,240.00
1.00 189.00 189.00
43.00 $ 5,539.00
Total Labor Costs 5,539.00
$ 168,941.00
[ 100,000.00
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GAN NETr FLEMING, lNc' Invoice Date: August 14, 2015

PHOENIX, AZ OFFICE Invoice No: 055656*23

Project: 055656 City of Tempe

= e
20.0 -- PERMITTING

FINAL PERMITTING PACKAGE AND COMMENT RESOI.UT!ION

Labor Costs
Labor Category Hours Rate Amount
Admin 9.50 75.00 712.50
GIS/CADD 16.00 75.00 1,200.00
Project Engineer 34,00 135.00 4,5980.00
Senior Engineer 57.00 165.00 9,405.00
Project Manager 36.00 140.00 5,040.00
Principal in Charge 12.00 189.00 2,268.00
Subtotal 164.50 $ 23,215.50
Total Labor Costs 23,215.50
FINAL PACKAGE
Labar Costs
Labor Category Hours  Rate Amount
Admin 55.50 75.00 4,162.50
GIS/CADD 9.00 75.00 675.00
Sr. GIS/CADD 2.00 115.00 230.00
Project Engineer 8.50 135.00 1,147.50
Project Manager 16.00 140.00 2,240.00
Principal in Charge 2.00 189.00 378.00
Subtotal 93.00 $ 8,833.00
Total Labor Costs §,833.00
Expenses
Printing + Delivery 2,170.79

Tétal Unit Costs $ 217079

CONTROL BUILDING PACKAGE ASSEMBLY & COMMENT RESOLUTION

Labor Costs
Labor Category Hours Rate Amount
Admin 3.00 75.00 225.00
GIS/CADD 8.50 75.00 637.50
Sr. GIS/CADD 2.00 115.00 230.00
Project Engineer 8.00 135.00 1,080.00
Project Manager 7.00 140.00 980.00
Principal in Charge 1.00 189.00 189.00
Subtotal 29.50 S  3,341.50
Total Labor Costs 3,341.50
Expenses
Printing + Delivery 139.54
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Total Unit Costs [ 139.54

Total Sequence 20.0 - PERMITTING $ 37,700.33
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11/21/2014 Gannett Fleming Mail - Megting Follow Up

i Gannett Flerming Vaghti, Stewart <svaghti@gfnet.com>

Meeting Follow Up

Bessler, Don <Don_Bessler@tempe.gov> Mon, Nov 10, 2014 at 8:59 AM
To: Dean Durkee <ddurkee@gfnet.com>

Cc: "Goh, Andrew H.Y." <Andy_Goh@tempe.gov>, "Kabala, Chris" <Chris_Kabala@tempe.gov>, Stewart Vaghti
<svaghti@gfnet.com>, "jdemr@gfnet.com" <jdem@gfnet.com>

Dean and co.

Andy & | are reviewing your proposal for the $151,580 but it generally looks
agreeable and equitable and something | can support. Regarding Items 3 & 4 in
your e-mail below, | agree with your suggestion to handle those separately. | am
pleased that we are able to move past the initial disagreement and process your
request for payment for the $151,580.

Thanks

don

From: Dean Durkee [mailto: ddurkee@gfnet.com]

Sent: Friday, November 07, 2014 9:56 AM

To: Bessler, Don _

Cc: Goh, Andrew H.Y.; Kabala, Chris; Stewart Vaghti; jderr@gfnet.com
Subject: Meeting Follow Up

Hi Don,

[Quoted text hidden]
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Dean B. Durkee, Ph.D., P.E. Vice President
Gannett Aemming, INC

Re: Tempe Town Lake Dam Design Services
Date: June 8, 2014

Hello Dean,

We are in receipt of your three most recent e-mdails about the Design Cost— Tempe
Town Lake Dam Replacement Final Design meefing minutes and revised change
order request. In your letter attached dated June 5th you indicated the following out
scope services.
o $41,430 dollars’ worth of outstanding work to be performed related to project
management and coordination,
« $73,120 dollars' worth of work for CM@R coordination
$21,580 dollars' worth work for drilling support
¢ $102,680 dollars' worth of additional services for splitting the submittal
packages and permit reviews

While the additional information you provided in the cost breakdown table attached
o your letter is helpful but it sfill did not adequatiely explain the following:

1. While you are correct that if the contract term is extended, it will cover a
longer duration than originally anticipated. However, it is not clear to us whaot
additional tasks are outside of the original scope that justifies the $41,430
dollars' worth of work for additional project management and coordination, in
your last e-mail you indicate both.

2. We sfill do not have detailed back up information for the $73,120 dollars' worth
of work for CM@R coordination that justify what deemed to be out of scope
work that are either clearly spelled out in the contract or implied.

3. As far as the additional submittal packages goes, the original scope included
preparation of 30%, 60%, 0% and Final design documents, of which the 90%
and Final documents were for full sets. You indicated that the following
packages were added to the scope to help expedite and facilitate the review
process and allow PCL to begin early construction activities, and constitute out
of scope work:

o 90% Site Preparation Package

90% Foundation Package

95% Site Preparation Package

95% Foundation Package

Early Final Package for FCD

Final Site Preparation Package

DON BESSLER
Public Works Director

B -
31 E 5th Street Tempe, AZ 85281 lr CIty of Tempe
(480)350-8208 PUBLIC WORKS
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Question:  Wouldn't logic dictate that if the additional work was in splitting the 90%
into Site Prep and Foundation packages that this should constitute a minimal
incremental effort and that the City should receive credit for the whole of getting
these items to the 90% level as a combined package? In your documentation your
don't recognize any credit back to the city in this regard.

» By splitting the submittal to multiple submittals, what were the justifications
for additional charges that were considered over and about the original
scope? (Please list tasks and dollar amounts)?

Question: the 95%, Early Final seem to have been as a result of additional questions
by ADWR related to your design work; why is the design generating numerous
comments from the permitting agency that in turn drives up the cost of your
submittalse Similar to the previous section, you are listing Final packages as out of
scope, shouldn't the city receive credit for the base work required by the contract for
o final package?

4. Drilling Support: No driling support is included in the original scope-of-work; we
agree with this request and that we directed the work of this scale to be
completed. We will be processing your request for payment in the amount of
$19.730.

5. Please provide the scope of work and proposed fee for the Decommissioning
Dam Safety Permit so that we may consider this information prior to making a
determination to go forward at this time.

We are working on reviewing your change order request and will get back to you
once we receive the requested additional information., Please consider this letter as
an authorization to continue working on the foundation package to secure required
foundation permit for this project; to that end, please send us weekly updates as to
the additional cost associated with this effort.

Sincerely;
Don Bessler, Director of Public Works

CC: Jeff Kulaga, Assistant City Manager
Andy Goh P.E. Deputy Public Works Director/City Engineer
Chris Kabala P.E. Senior Civil Engineer

CITY of
TEMPE :
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